November 14 to November 30 2007


Work Progress Report

Here is a work progress report from November 14 to November 30 2007
AEGis Web Site Update 
· Version 2: done

· Date version: done
Need to Survey 47 Buildings (some of them could tape measure), paths and roads to add features in the base map
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Other

· Extracted coordinate information from LCLS LTU drawings (will check them again Jan., 2008)

· Visited City of Palo Alto to looked at their SLAC site CAD (dxf) data 
· Started to redraw pathways with Catherine’s centroid method 






