SSRL 2008 Shutdown Status
Planned Activities

· HLS Relocation
· BL13 EPU

· Clearing Magnets BL1, 2, 8, 14

· Ring Mapping with Magnet Moves

Week 1

Monday August 11, 2008:
· Attend access safety class.
Tuesday August 12, 2008: 
· Measure the 2 kicker tanks in the booster. 
Wednesday August 13, 2008: 
· Remove HLS piping around BL4, BL10 and BL13

· Move laser tracker and leveling gear


Alignment Engineering Group
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