

August 2004

Overview of Alignment Engineering Group Downtime Activities

Week Number	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	1 ▶ BABAR Survey	2 ▶ BABAR Survey ▶ SLM Holes	3 ▶ Sector 20 Injector Survey ▶ SLM Holes	4 ▶ Sector 20 Injector Survey ▶ SLM Holes	5 ▶ Sector 20 Injector Survey ▶ SLM Holes	6 ▶ Sector 20 Injector Survey ▶ Drill Anchors ▶ Survey Vacuum Components	7 ▶ Drill Anchors
	8	9 ▶ BSY Injection Area Survey for 50Q1, 2 & 3	10 ▶ BSY Injection Area Survey for 50Q1, 2 & 3 ▶ Sector 20 Injector Survey	11 ▶ BSY Injection Area Survey for 50Q1, 2 & 3 ▶ LINAC Sector 2 Align Quad 991	12 ▶ BSY Injection Area Survey for 50Q1, 2 & 3	13 ▶ BSY Injection Area Survey for 50Q1, 2 & 3	14
	15	16 ▶ IR-10 High Energy Inject PI-11 devices ▶ Sext Offset ▶ Frascati Kicker	17 ▶ IR-10 High Energy Inject PI-11 devices ▶ Sext Offset	18 ▶ IR-10 High Energy Inject PI-11 devices ▶ Sext Offset	19 ▶ South LTR ▶ Sext Offset ▶ Frascati Kicker	20 ▶ Sext Offset	21
	22	23 ▶ Quad Roll ▶ Sext Offset ▶ Sector 20 Injector Survey	24 ▶ Quad Roll ▶ Sext Offset ▶ Sector 20 Injector Survey	25 ▶ Quad Roll ▶ Sext Offset ▶ FFTB Beamline Alignment	26 ▶ Quad Roll ▶ Sext Offset ▶ TFB Raft	27 ▶ Quad Roll ▶ Sext Offset	28
	29	30 ▶ Quad Roll ▶ Sext Offset	31 ▶ Quad Roll ▶ Sext Offset				
	5						